BrightTV Viewership Analytics Project – Planning Fishbone Diagram

Planning activities that enabled successful execution of the project

1. PROJECT DEFINITION & PLANNING

- Define business objective: Grow subscription base
- Align with CEO & CVM team on goals and success metrics
- Scope the project: Data sources, analysis areas, deliverables
- Create project roadmap & timeline (14-Day Plan)
- Identify tools & technologies (Databricks, SQL, Excel)
- Define roles & responsibilities

2. DATA INGESTION PLANNING

- Understand data source: Excel workbook (Users & Transactions)
- Profiling source data for structure and quality
- Plan ingestion approach: Databricks (Azure)
- Design data storage (Delta Lake folders, table naming)
- Plan incremental refresh strategy
- Validate successful load & row counts

3. DATA CLEANING PLANNING

- Plan data quality checks: nulls, duplicates, invalid values
- Standardize data types and formats
- Plan UTC to SA Time conversion logic
- Plan null value strategy: impute or replace
- Plan creation of derived fields: Age, Age Category, Time Zones, Day of Week, Period of Day
- Design SQL scripts for cleaning & transformations

4. EXPLORATORY ANALYSIS PLANNING

- Define key analysis questions
- Plan user & demographic segmentation
- Plan consumption pattern analysis (time, day, channel)
- Plan content performance analysis
- Plan engagement & session analysis
- Plan SQL queries & aggregation logic in Databricks

5. DATA VISUALISATION PLANNING

- Define visualisation objectives for each analysis area
- Select appropriate charts for every insight
- Design dashboard layout & metrics structure
- Plan visuals in Excel (using pivot tables & charts)
- Validate visuals vs. data accuracy
- Ensure storytelling flow through visuals

6. INSIGHTS, RECOMMENDATIONS & INITIATIVES PLANNING

- Synthesize key findings from analysis
- Quantify impact of insights (where possible)
- Identify opportunity areas & root causes
- Develop actionable recommendations
- Prioritize initiatives by impact vs. effort
- Align recommendations with business objective (growth)

7. REPORTING & PRESENTATION PLANNING

- Plan executive narrative & story flow
- Structure presentation: Executive Summary → Insights → Recommendations → Initiatives → Next Steps
- Select key visuals to support story
- Prepare 20-min executive presentation
- Validate message consistency & data accuracy
- Finalize and deliver presentation to CEO & CVM team

STRATEGIC INSIGHTS & GROWTH STRATEGY TO INCREASE BRIGHTTV SUBSCRIPTIONS